
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:01 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 771 Date: 28-Jan-2013 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 238

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Sunny to partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Used the Caltrans CT-1 Extensometer to measure the unstressed replacement bolts for cable band 34S.
The measurements were taken by myself and John Lyons in the Pier 7 warehouse with the bolts placed on
racks. I took all of the readings on the digital dial and recorded the number.

- Continued to investigate the amount to cut the Extensometer frame with John Lyons and Warren Collins.
To reiterate the messenger cable, stanchion posts, and electrical pullboxes obstruct the Extensometer
from measuring the top row of cable band bolts.

- Wrote outstanding diaries for last week.

Bid Item: 034 X-W2C-GTT.03404-0120F4 E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons

AMERICAN WATER JETTING INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN WATER JETTING INC

DOUG ZEIERNone of the Above 8.00 0.00 0.00 8.00

JACK GILBERTNone of the Above 8.00 0.00 0.00 8.00

Diary: Dispute

Work description.

- Continued to clean out the debris seen in transverse tendon CBT-9 duct. Towards the end of the day
Roto-Router can onsite and ran their camera through the duct. It appeared that the corrugated duct was
deformed from both ends of the W2 cap beam approximately 66ft from the South and 110ft from the North
end. At this point it appeared that all of the epoxy and concrete dust debris that was previously seen had
been removed from the duct. ABF engineer Mark MacDonald informed AWJ that they were no longer
needed as of today to clear the duct. It should be noted that there still was residual water in the duct that
needs to be removed before strand placement.

034 X-W2C-GTT.034
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